Site Name: Operational Period: ' U.S. EPA Region 6
Task Order 62 CES Environmental Date: 4-28-2015 i DAILY WORK ORDER

Branch:  Federal “gir‘gﬁ;;"’ Response ' Emergency and Rapid Response Service

WORK AUTHORIZED: e L | = i e S e

Continue to pump water on site as necessary, dependlng on rainfall.
Continue development of prof iles and disposal of sludge, Inqmds and SOlIdS

Continue removal of water, oil, sludge, and waste, from the ASTSs, Frac Tanks, Totes, , and Drums.

Site Cerclis:# TXD 008950461 On-Scene Coordinator: V ERRS Response Manager
Contract Number. EP - S6-07-02 Gary Moore, USEPA | LeRoy Cassidey, CB&| Federal
Task Order: 062 Date: 4.28.2015 Time:1700 | Date: 4.28.2015  Time: 1700
PERSONNEL ON-SITE:  QTY | Used  Unused 'gﬁ‘é'PMENT ON- aty USED  Unused
7 Response Menaoe_rﬁ ) 1 1 Pick —up Truck ) 2 ) 27 7 o
Foreman 1 1 Generator 2 _ 2_
“ 0 0 Trash Pumps 2 2 -
Truck Driver/Equip Op 1 1 Utility Trailer~ - 70 0
idbover] 2 9 Frac Tank w Liner 1 1
’ ‘ 4,000 PSI Pressure '
Health and Safety Manager 0 | O ) Washer 1M | 1
PERSONNEL OFF-SITE - Open Top Roll Off 8» B 8 -
Subcontract Manager 1 1 ) Vacuum Truck Air Mover 1 A
Transport and Disposal Coord 1 g Carbon Vapor Unit 1 1
Field Cost Accountant 1 1 Skid Steer 0 0
Vacuum/OT Boxes 16 16
9,000 Ib Overhead Lift - 7| : »‘I B B
Storage Trailer ) 1 7 717 o B
Myers (Bean) Pump 1 1
Air Compressor 1 1

WORK ACCQMPLISHED { AMENDMENTS (problem areas, general comments, summary )(lnput for days 1 900-5Pon5)

The RM continued processmg of operattonal H!Safety paperwork procurefnents and | mvmces Submntted cost
fprojection, updated/cross checked container log with Veolia. Compared pricing for the South Pond discharge pipe and
valve, decided on two four inch pipes. Prepared totes for US Ecology shipment.

T&D Coordinator continued to work/prof ile waste with Lonestar, US Ecology, Veolia, and Clean Harbor. Received

additional approvals from US Ecology, scheduled shipment for tomorrow, completed draft manifest and reviewed loads
with RM.

The crew contlnued to pump water from the Mlddle pond to the North Drain and clean the steel drums The crew
started cleaning the sumps in the shed and former shed. Matenal gomg into VB 25229

WHertz delivered excavator with thumb and ﬂat blade.

- Date: Time: %@&@w 4,29.2015 Time:900

Next OPERATIONAL PERIOD (admfmstrat:ve !actrcal / status changes, spec.'a! msrrucl.-on.s H&S)(»‘npw for next DWO)

Crew continuing consolidating of drums, totes, and poly tank waste. Continuing cleaning of sumps in the shed and

former shed area. Load totes for transportation and disposal at US Ecology. SWSES equipment operator starting on
3014 M removmg debris.
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Contmue to proflle waste process invoices, set up procurements and track costs




	barcode: *9848428*
	barcodetext: 9848428


